

Construction Updates

Hello,

You are receiving this email because you signed up for construction updates on the Neighbourhood Bikeway Traffic Calming projects. The corridors included in these updates include Richardson Street, the Kings/Haultain Corridor, and the Oaklands, Fernwood, and Vancouver Street Connectors.

The City has engaged Don Mann Excavating Ltd. as the prime contractor for these projects. All efforts are focused on maintaining safe work sites while mitigating impacts to residents, businesses, and commuters. Working hours are typically Monday through Friday from 7am – 5pm, however, should weekend or night work be required, advance notice will be provided.

This update provides an overview of construction activities. Temporary parking restrictions may be required during construction. Please follow the direction of crews and respect construction zone and school zone speed limits. Your patience is appreciated.

Construction Activities: April 22- May 6, 2022

KINGS-HAULTAIN CORRIDOR:

KINGS ST AT QUADRA ST- ELECTRICAL WORK

Electrical work may be occurring at the intersection. If in the area while work is occurring, expect minor delays, and follow directions of crews and signage.

HAULTAIN ST- SIGNS AND ROAD MARKINGS

On-street parking may be temporarily removed where work is taking place at various locations along the corridor. Follow posted signage for parking restrictions.

HAULTAIN ST AT FERNWOOD RD

Traffic pattern changes are planned at this intersection once final sign and paint installation is complete along the corridor, which is weather dependent.

SPEED HUMP INSTALLATION

Speed humps have been installed in several locations on the Kings-Haultain corridor. Each hump will be reviewed to ensure they meet technical specifications and final paint markings will be added in the coming weeks, weather dependent.

FERNWOOD CONNECTOR:

BAY ST- OREGON TO AVEBURY

Some minor activities to finalize electrical work and paint markings are planned for the coming weeks. The new pedestrian-controlled crossing will be activated once outstanding work is complete. Please use caution and follow the directions of crews and signage.

VANCOUVER ST. CONNECTOR: BAY ST AT CEDAR HILL AVE

Some minor activities to finalize electrical work and paint markings are planned for the coming weeks. The new pedestrian-controlled crossing will be activated once outstanding work is complete. Please use caution and follow the directions of crews and signage.

RICHARDSON STREET:

RICHARDSON ST- SIGNS, ROAD MARKINGS, AND TACTILE DOME MATS

On-street parking may be temporarily removed where work is taking place at various locations along the corridor. Follow posted signage for parking restrictions. Tactile dome mats – accessibility features for people with vision loss – will be installed at multiple locations on the corridor.

KIPLING AVE AND ARNOLD AVE- SPEED HUMP INSTALLATIONS

While work is occurring, there will be localized, temporary on-street parking removal and street closures- follow posted signage. Local access will be maintained.

GONZALES AVE INTERSECTION - MURAL INSTALLATION

A new mural will be installed at Gonzales and Richmond during the week of April 25, 2022. An image of the project, developed by artists Brianna Bear and Jesse Campbell, is shown below.



OAKLANDS CONNECTOR:

Milling (the removal of asphalt) has occurred at Ryan and Shakespeare Street. New paving and crosswalk markings will be completed in the coming weeks. Use caution in the area – expect uneven pavement.



New pedestrian crossing on Richardson Street between St Charles and Richmond.

Should you have any questions about upcoming construction activities. If you no longer wish to receive construction updates for these projects, please reply to this email and we will remove you from our distribution list.

Thank you.

